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TIMELINE: 
THE AGGREGATE FILL PILE – 2013-2019 

 
Updated August 29, 2019 1:00 pm 
 
2013 
 

• DPW issues a request for proposal (RFP) from private contractors to take over management of 
the aggregate fill pile with the intention of reducing the size of the pile.  

• Under the terms of the RFP, it is explicitly stated that the operator is prohibited from 
accepting any hazardous materials at the size. 

• May:  Julian Development’s proposal is accepted and the terms of the RFP effectively serve as 
the legal contract for the job.    

• July:  Julian Development begins operation and management of the site. 
 
2014/2015 
 

• In January, 2014 the DPW is contacted by a resident concerned about finding pieces of glass 
and siding shingle along the sidewalk area on Holland Hill Road, adjacent to Gould Manor 
Park.  (The DPW oversaw a 2013 sidewalk improvement project on that site.)  DPW responds 
directly with the resident subsequently assures the resident and the First Selectman’s office 
that the matter is satisfactorily resolved. 

• Spring 2015:   The Parks & Recreation (P&R) Department notifies DPW that pieces of glass 
being found on several soccer fields.  DPW removes the material and replaces it with new 
topsoil and grass.  The First Selectman’s Office was not notified of this matter during this 
period.  

 
2016 
 

• January/February – The Office of the First Selection receives complaints about the size of the 
pile, which appears to be increasing.  First Selectman Mike Tetreau asks DPW to respond to 
these complaints.  In addition, First Selectman Mike Tetreau instructs DPW to set up a means 
of tracking the size of the pile. 

• March – First Selectman Mike Tetreau asks DPW to provide weekly updates about the size of 
the pile and the progress being made to reduce its size; and begins a series of regular 
meetings with area residents, along with sending biweekly e-mail updates. 

• March – Town sets up webpage to provide residents with information and updates about the 
pile:  https://www.fairfieldct.org/pwyard 

• Summer – complaints about truck traffic increase, and the size of the pile is not visibly smaller. 

• September – First Selectman Mike Tetreau advises Julian Development that the contract will 
not be renewed. 

• September – As part of appropriate due diligence at the expiration of such a contract, First 
Selectman Mike Tetreau instructs DPW to retain a Licensed Environmental Professional (LEP) 
to test the aggregate fill pile for possible contaminants.   

https://www.fairfieldct.org/pwyard
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• October – The Town learns that the performance bond posted by Julian Development (as a 
condition of the bid) was fraudulent.  First Selectman Mike Tetreau orders a review of all 
other town bonds with similar provisions to ensure no other problems, and instructs that the 
Town’s bidding and verification procedures be revised to avoid such issues going forward. 

• November 29 – The Licensed Environmental Professional, who is at the DPW site, witnesses a 
Julian Development truck enter the yard and proceed to the back section of the pile and dump 
material.  The LEP samples the material that was unloaded from the truck. 

• December 13 – Test results show that the material from the load tested contained levels of 

PCBs and lead.  First Selectman Mike Tetreau immediately shuts down the site, orders Julian 
Development off the site.  The State Department of Energy and Environmental Protection 
(DEEP) is notified. 

 
2017 
 

• The Town and Logical Environmental Services, a Licensed Environmental Professional, develop 
a remediation plan – in consultation with DEEP -- to remove the illegally dumped PCB and lead 
contaminated building materials from the northeast corner of the aggregate fill pile.   

• Meetings with residents continue and the Town hires a landscape architect and Osprey 
Environmental to design a berm as part of the final solid waste landfill project at the site.   

• Spring:  First Selectman Mike Tetreau notifies the Fairfield Police Department to initiate a 
criminal investigation out of concern the transporting and disposal of hazardous materials 
could be a violation of state and federal laws. 

• Spring:  First Selectman Mike Tetreau instructs the Town to sue Julian Development to recover 
costs and damages associated with the mismanagement of the site and the remediation.   
Julian Development subsequently countersues the town claiming defamation. 

 
2018 
 

• Containment berm is completed and tested.  Test results indicate it contains no levels of 
contaminants which exceed state and federal regulations for such sites. 

• All?? material(s) was/were tested prior to being used for the berm and those tests showed all 
came out clean. Can this somehow be worked into the first bullet? 

• The Fairfield Town Attorney Attorneys from Cohen and Wolf who are handling the 
lawsuit/who were retained by the Town to handle the lawsuit recommended that the Town 
and Julian Development enter into arbitration to more expeditiously resolve the dispute. 

 
2019 
 

• The Town seeks to renew its litigation after Julian Development fails to follow the arbitration 
guidelines.  Superior Court Judge Barbara Bellis orders the Town and Julian Development to 
continue the arbitration, and orders Julian Development to follow the guidelines.  

• July:  The State’s Attorney’s search warrant for Julian Development’s property is made public.  

• July:  First Selectman Mike Tetreau places DPW Superintendent Scott Bartlett on 
Administrative Leave. 
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• August: 
o The State’s Attorney’s office (which has been working with the Fairfield Police) issues 

arrest warrants for Jason Julian of Julian Development, Scott Bartlett and Joe 
Michelangelo, Director of the Department of Public Works. 

o Mike Tetreau places Joe Michelangelo on administrative leave. 
o Fairfield Police receive a complaint about material in the soil alongside the sidewalk on 

the Holland Hill Road side of Gould Manor Park.  The State DEEP is notified.  (Fill for 
the 2013 sidewalk improvement project for that area came from the aggregate fill pile 
managed by Julian Development.) 

o DEEP finds debris at this site that appear to be pieces of siding shingles, and conducts 
testing of the site. 

o Upon learning this, First Selectman Mike Tetreau asks for a listing of all town 
properties (parks, ballfields, school grounds, etc.) where fill from the fill pile was used 
during the period the pile was managed by Julian Development (May 2013 – Dec. 
2016). 

o The Town hires Tighe & Bond, a Licensed Environmental Professional (LEP) to work 
with the Fairfield Department of Health in determining whether there are any town 
sites with contaminated soils from the pile, and to develop a remediation plan if 
necessary. 

o First Selectman Mike Tetreau orders an expedited testing of 20 town sites identified as 
having received fill from the pile between May 2013 and December 2016.  Those sites 
that are on school property or used by the Parks and Recreation Department are 
closed pending the outcome of testing and remediation (if needed). 

o First Selectman Mike Tetreau assigns the Fairfield Health Department with 
responsibility for working with the LEP on site sampling and remediation. 

o Initial testing results of the Gould Manor Park sidewalk area from DEEP indicate levels 
of arsenic and lead in exceedance of standards for residential areas, as well as “non-
friable” asbestos in the shingle pieces. 

o First Selectman Mike Tetreau orders a remediation action plan for the Gould Manor 
Park sidewalk area and for the area in question to be cordoned off pending the 
completion of the remediation. 

o Tighe & Bond begins testing all other sites identified by the Town. 
 


